
ASSESSMENT WORKPLAN 

City of Fort Collins, CO 
Work plan for CERCLA Section 104(k) Assessment Cooperative Agreement 

October 1, 2015 - September 30th, 2018 

1. GOAL 3: Healthy Communities and Ecosystems 
Objective 3.2 Communities - Sustain, Clean Up, and Restore Communities and the Ecological 

Systems that Support Them 
Sub-objective 3.2.3 - Assess, Clean Up and Redevelop Brownfields 

CFDA: 66.818 Assessment, Cleanup, and Revolving Loan Fund Grants 

OBJECTIVE: The Small Business liability Relief and Brownfields Revitalization Act {SBLRBRA) was signed 
into law on January 11, 2002. The Act amends the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA), as amended, by adding Section 104(k). Section 104(k) 
authorizes the U.S. Environmental Protection Agency (EPA) to provide funding to eligible entities to 
inventory, characterize, assess, conduct cleanup and reuse planning, remediate, or capitalize revolving 
loan funds to remediate, eligible Brownfields sites. Entities are selected from proposals prepared in 
accordance with the "Proposal Guidelines for Brownfield Assessment, Revolving loan Fund, and Cleanup 
Grants," and submitted in a national competition. The City of Fort Collins, CO, as a general purpose unit 
of local government, was selected for Assessment funding in the FY 2015 competition. 

The first step in assessment will be the identification of potential properties to be considered under this 
project, and developing and implementing a site prioritization scheme. Five potential properties and/or 
areas of high priority have been previously discussed. Criteria for properties to be selected will be based 
upon a number of factors, including fit with City Plan goals, developer interest, known past operations, 
suspected past operations, community input, visual inspections, known environmental issues, suspected 
environmental issues, and storm water management/flooding issues. In addition to these criteria, final 
site selection will focus on those properties that are a redevelopment priority, and have the greatest 
potential to adversely impact the environment and the health and wellbeing of the community. 

The Coalition will use our $500,000 Brownfields Coalition Assessment Grant to initiate and support 
brownfield redevelopment in our Target Area of Fort Collins where such redevelopment will reduce 
threats to health, welfare, and the environment; eliminate blight; and create economic stimulus in the 
form of new jobs, taxes, and economic activity by accommodating the current and future demand for 
growth in Fort Collins and Larimer County. Assessment Grant funds will also be used to assess and 
support projects that will lead to increased and improved storm water management and allow for 
improved river access to our City residents. Through these projects, critical flooding hazards and water­
quality issues will be addressed. Such projects will in turn lead to increased protection of the local 
waterways and expansion of green space within the City. 

2. FUNDING: $300,000 Hazardous Substances; $200,000 Petroleum 
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3. BUDGET: 

"The total costs estimated for the project must agree with the amounts contained in the Application for 
Federal Assistance Budget Page (Form 424a)." Our original grant application requested a $600,000 
Coalition Grant Award; however, the final award to our Coalition was reduced to $500,000. The costs 
reflected in this budget table indicate an award of $500,000. 

Task 2 Task 3 I Task 1 I 
Task Description I Programmatic 

Costs 

Communttv 

Outreach 

Site Inventory, I 
Selection and 

Task 4 
Site 

Task 5 
Remed. Planing 

Total Budget 

Planning 
Assessment i I 

~~:~::=~ I ~t~g~. ; --- : -,-- ~~:;gg 
,~StipPlle-s - H- __ -f:::_$2SO -=~$1,ZSO 1- - -:-- -:-_:. - :- - ·- ~$1,5_00 
Supplies - P $250 $1,250 · $1,500 
·----·- - + .. - ---·-' -- .. ' ---+ --- --- - - ·t ------·---+--·· 

Contractual' - H $14,000 $10,000 $25,000 
1 
_ _$_228,000 I $20,000, $297,000 

Contractual' - P $14,000 ' $25,000 $25,000 , $128,000 1 $5,000 $197,000 

~?;;Jonnel - In I $3,000 I $5,000 f $4,500 [ I $2,500 [ $15,000 

Total Bud•et ! $ I $ • $ S' s S'S15,000 
H - hazardous substances; P - petroleum 
* -The Coalition will comply with procurement procedures outlined in 40 CFR 31.36 

4. WORKPLAN TASKS 

Task 1: Cooperative Agreement Oversight (Utilize task descriptions from proposal.) 

Task 1 ~Cooperative Agreement Oversight Anticipated Outputs Anticipated Actual 
Subtasks (Commitments) (projected activities, deliverables, reports) and Accomplishment Accomplishment 

Anticipated Outcomes Date(s) Date(s) 
{projected results, effects, improvements) (Month/Year) 
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Obtain QEP and legal services (if necessa. , , . Outputs: 
• Prepare Request For • RFP/RFQ; documentation of meeting of • Anticipated to 

Proposals/Qualifications, evaluate open competition; contract for scope be in August 

applications, conduct interviews, hire of services 2015 

qualified environmental consultant • Performance evaluation reports, and 
•Conduct annual performance evaluations applicable corrective actions •Ongoing 

on consultant Outcomes: 

• Obtain legal services for title searches, • High quality products and services to •Ongoing 

regulation interpretations, etc. meet project needs 

• Prepare Coalition Memorandum of • Maintain a high level of work effort •Ongoing 

Understanding (MOU) for signatures • Create working MOU agreement 
defining roles of coalition partners • Creation/execu 

tion of a MOU 
in Sept. 2015 

Reporting: Outputs: •Quarterly 

•Prepare quarterly reports, MBE/WBE semi- • Quarterly reports and other forms; reports every 

annually, and FFR form at the end of the updated ACRES database; final report quarter; 

reporting period and closeout forms MBE/WBE 
• Enter site data in ACRES Outcomes: forms 3/30 & 

•Prepare final report describing how each • Regular communication of project 9/30; ACRES 

Item in the workp!an was addressed and status and next steps; current database updated when 

grant closeout material for congressional reporting site activities 
occur 

Records: Outputs: •Continuously 

• Maintain grant files • Accurate and complete files suitable for throughout 

• Establish and maintain administrative audit purposes grant period 

record Outcomes: 

• Maintain site project files • High quality project records reflective •Wewilf 

• Maintain financial records of the work performed maintain 
administrative 
records for 
project 

Requests for Reimbursements or Advances Outputs: • Continuously 
• Forms submitted to Las Vegas for throughout 

payment grant period 
Outcomes: 
• Reduce unliquidated obligations 

Training: Outputs: •Summer 2015 
•Attend EPA Brownfields Conferences and • Attend Brownfields conference (Region 8 

other related workshops Outcomes: Meeting) and 

• Improve Brownfields knowledge and Sept 2015 EPA 

expand networking opportunities BF Conference 

Etc. 

Task 2: Community Involvement 

Task 2 - Community Involvement Anticipated Outputs Anticipated Actual 
Subtasks (Commitments) (projected activities, deliverables, reports} and Accomplishment Accomplishment 

Anticipated Outcomes Date{s) Date(s) 
(projected results, effects, improvements) (Month/Year) 
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Task 2 - Community Involvement Anticipated Outputs Anticipated Actual 
Subtasks (Commitments) (projected activities, deliverables, reports} and Accomplishment Accomplishment 

Anticipated Outcomes Date(s) Date{s) 
(projected results, effects, improvements) {Month/Year) 

•Establish Brownfields steering committee Outputs: 

• Ensure that commitments made by • Bi-monthly meetings, meeting agendas, •Hold twice 
stakeholders in proposal are implemented. attendance lists and meeting notes monthly project 

Commitments from CBOs management 
Outcomes: team {PMT) 
• An active and motivated workgroup planning 

driving Brownfields initiatives meetings with 
team 

• Develop Marketing Materials: Outputs: 

•Create brochure targeting private & public • Three Color brochures; one FAQ •Spring 2016 
property owners, !enders and developers insert(s); one easy to navigate and 

•Create FAQ fact sheet attractive project website; one public 

• Update website relations plan 

• Hold a developer recruitment forum • Meetings with interested investors and 
developers in project area •Summer 2016 

Outcomes: 
• Up-to-date marketing tools to promote 

project work and disseminate •Jan. 2016 
information 

Implement outreach strategy in target areas: Outputs: 
•Meet w/ local community organizations and • Give BF presentations at 6 meetings • 2015 & 2016 

inform elected officials during course of the grant period 
•Publish program info in local papers and • Three round of ads/postings in local 

post notices in town halls & community target areas •Winter 2015 and 
centers Outcomes: Summer 2016 

•Improve community knowledge on BF 
issues and identify potential BF sites •Continuous 

•Direct effort to meet needs and desires 
of community •Continuous 

Hold local public meeting on Phase II sites: Outputs: 

•Discuss Phase II results, and potential •Minimum two local public meeting, •Within 30 days 
cleanup and redevelopment plans presentation materials, attendance list following 

Outcomes: completion of 
• Encourage public participation and report 

support of BF project(s) going forward 
Etc. 
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Task 3: Site Inventory and Phase I Assessments 

Task 3- Site Inventory & Phase I Anticipated Outputs Anticipated Actual 
Assessments Subtasks (Commitments) {projected actlvitles, deliverables, reports) and Accomplishment Accomplishment 

Anticipated Outcomes Date(s) Date(s) 
(projected results, effects, improvements) (Month/Year) 

Site inventory: Outputs: 
•Gather recognized and potential • GIS map of potential BF sites • Dec/2015 

brownfields sites in target areas Outcomes: 
• Enter sites on GIS mapping tool • Graphical capturing of BF sites for • Jan/2016 

planning and marketing work 

Site prioritization and eligibility Outputs: • On-going from 
determination: •Planning meetings; 12-15 eligible sites Nov/15 thru 
• Convene steering committee meeting to identified in initial inventory search Feb/16 

rank and prioritize sites • Estimate eight additional eligible sites 
•Choose initial sites for Phase I investigation identified during remainder of grant • May/16 
•Evaluate site access issues Outcomes: 

• For each selected slte, provide site • Six to nine brownfields sites identified 
eligibility information to EPA (or State for with the highest redevelopment and •March 2016 
petroleum sites) for review community benefit potential in target 

•Obtain EPA( or State} site eligibility area(s) 

approval document for Phaser • Approval of Petro & Haz Mat. SEDs 
•On-going 

Area-Wide Planning: Outputs: 
• Identify a brownfield-impacted area • Produce an area-wide plan for the •April 2016 

(neighborhood, district, city block, etc.) brownfield impacted area 
• Develop strategies for the reuse of existing • Create a set of area-wide strategies for •May 2016 

infrastructure in the area assessment, cleanup and reuse 
measures •Summer 2016 

Outcomes: 
• Future uses of at least eight properties •Sept 2016 

in the area wide plan have been 
identified 

• Next steps to implement the plan have 
been identified 

Phase l investigations: Outputs: • Bi-monthly 
•Conduct planning meeting with consultant • Planning meetings beginning 2015 

to discuss approved sites 
•Consultant obtains access agreement and • 12 -14 Phase I Report 

performs Phase l investigation • updated ACRES database •Once per year 
• Consultant submits draft Phase I report to Outcomes: after ESAs done 

project team members • Four to six High potential Brownfields 
•Team reviews/comments on draft Phase! sites assessed through Phase I • Continuous 
• Preparation of Phase l AAJ Checklist for EPA • Tota! acres assessed through Phase l 
•Consultant submits final Phase J report to • Continuous 

project team members 
Etc. 
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Task 4: Site-Specific Activities 

Task 4- Phase II Assessments & Cleanup Anticipated Outputs Anticipated Actual 
Planning Subtasks (Commitments) (projected activities, deliverables, reports) and Accomplishment Accomplishme 

Anticipated Outcomes Date(s) (Month/Year) nt Date(s) 
(projected results, effects, improvements) 

Phase II preparation: Outputs: 
• Meet with steering committee to review • Project planning meetings • Twice monthly 

Phase I results and project direction • 1 approved generic QAPP • Feb 2016 - QAPP 
•Obtain EPA approval to proceed with Phase • Six to eight sites approved for Phase !I 

II investigation • TBD 
•Meet with consultant to Plan Phase 11 Outcomes: 
• Encourage consultant to maximize • Four to six high priority sites identified • TSO 

efficiencies and minimize negative impacts for further investigation and potential 
of site assessments by incorporating green redevelopment 
and sustainable remediation (GSR) 
techniques that are applicable to Phase 11 
assessment activities 

Phase ll investigation: 
•Consultant submits draft site-specific QAPP Outputs: 

addendum to project team for review and •One approved site-specific QAPP 
comments Addenda (delineating extent of site • Feb/March 2016 

•EPA/state approval is obtained forfina! contamination on 1 Brownfield site) 
site-specific QAPP including Sampling and Analysis Plan 

•Consultant performs field work according (SAP) and QAPP Crosswalk Document 

to plan •Phase II report{s) documenting the 

•Grantee monitors site work and results • TBD fo!Iowing 

communicates any concerns with •Updated ACRES database Phase I ESAs 

EPA/state •Green and sustainable efforts reported • ACRES updates 

•Grantee tracks green and sustainable site in quarterly reporting after project 

assessment efforts used during Phase ll completion 

investigations Outcomes: 

•Consultant submits draft Phase !I report to •Four to six high priority sites with • TBD 

project team for review and comments complete phase It assessments that are 

•Consultant submits final Phase JI report to ready for cleanup and reuse planning 

project team •Total acres assessed through Phase ll • TBD 

• Project team & steering committee •Greener and more sustainable site • Contemplated 

evaluate Phase II findings, and implement assessment and remediation (GSR) for every project 

additional Phase ll investigations as techniques utilized site 

appropriate to delineate extent of 
contamination 

Cleanup & reuse planning: Outputs: 
•Throughout Phase ll process, strategize with •Hold three or more internal cleanup and • late 2016 or 

steering committee on reuse plans for the reuse planning meeting(s) 2017 
site •Create five draft cleanup alternatives • Late 2016 or 

•Conduct marketing to leverage plans for discussion and implementation 2017 
developer/lender interest in the property •Create three draft remedial action plans • late 2016 or 

• Meet with consultant to develop draft • GSR language in ABCA 2017 
cleanup alternatives and remediation plans • update ACRES database • Upon completion 
for the site of remedial 

•Incorporate GSR principles/techniques into • 1 or more public meetings on project remedy 
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Task 4- Phase JI Assessments & Cleanui. Anticipated Outputs Anticipated Actual 
Planning Subtasks (Commitments) (projected activities, deliverables, reports) and Accomplishment Accomplishme 

Anticipated Outcomes Date(s) {Month/Year) nt Date(s) 
(projected results, effects, improvements) 

Analysis of Brownfields Cleanup results and cleanup options and GSR • Late 2016 or 
Alternatives (ABCA) • Organize developer/ lender 2017 

• Perform public outreach and involvement in workshop and transaction forum • Summer 2016 
cleanup and reuse planning Outcomes: 

Etc. 

• Estimated four to six properties • Prior to 
assessed through cleanup and reuse completion of 
planning, and ready for cleanup and Coalition Gran 
redevelopment Cyc!e 

• Acres ready for cleanup & • TBD 
redevelopment 

• Greener and more sustainable plans for • Included in every 
cleanup ABCA and reuse 

plan 

5. QUALITY ASSURANCE 

Prior to undertaking Phase II assessments, the City of Fort Collins, CO Coalition will prepare and submit a 
Quality Assurance Project Plan (QAPP) which meets the approval of U.S. EPA Region Vlll Brownfields 
Program. The QAPP will describe the project, the sampling and analytical strategies, and the methods 
and procedures that will be used in all Phase 11 assessments. The Region VIII EPA crosswalk shall be 
submitted with each site-specific QAPP. QAPP approval will be obtained prior to performing any field 
activities. Our consultant team selected to assist the Coalition on the project will be selected based 
upon their working knowledge and experience with preparation of QAPPs, associated Crosswalk 
documents, and integration of same into Sampling and Analysis Plans (SAPs). 

6. PRE-AWARD COSTS 

The City Fort Collins, CO does not request at this time the approval of pre-award costs for this 
cooperative agreement. 

7. COMPLIANCE WITH OTHER FEDERAL REQUIREMENTS 

As the EPA Area Wide Coalition Assessment grantee, our Coalition will comply with other requirements 
including but not limited to the following: Disadvantaged Business Enterprise (DBE) requirements found 
at 40 CFR Part 33; OSHA Worker Health & Safety Standard 29 CFR 1910.120; the Uniform Relocation Act; 
Historic Preservation Act; Endangered Species Act; and Permits required by Section 404 of the Clean 
Water Act; Executive Order 11246, Equal Employment Opportunity, and implementing regulations at 41 
CFR 60~4; Contract Work Hours and Safety Standards Act, as amended (40 USC 327-333) and the Anti­
t<ickback Act (40 USC 276c) and Section 504 of the Rehabilitation Act of 1973 as implemented by 
Executive Orders 11914 and 11250. 
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